PROJECT COMMITTEE –  8/28/07

Attendees:
Fernando Polletta, Nigel Alleyne, Joyce Lannert, Beth Bermel

SPECIAL ISSUES

Geothermal – proposal for change order – Fernando to follow-up with Paul


Rohling of J&M

Water behind retaining wall – status of assessment by HSE


none of the information requested by HSE on 8/22 has been provided yet –


Fernando to provide


Site work – estimate of completion of parking lot – still 1st week of Sept.   



MP workers still not showing up on daily basis



Change order - $4,900 for storm drain piping

Close out documentation, staff training 

staff training needs: 

Piazza – moveable partition in Performance Space – Beth checking


with staff if training took place

EduTek –  there is still a problem with children’s room projector;

WLS needs to provide training on computer in podium in 

in Performance Space

Filingeri – Bonnie Whitehouse’s punch list items still not added to 



Filingeri’s list – Fernando to follow-up


CT Wells – as-builts not provided with close-out documents - Nigel



has but only for 3 wells, not all four – Fernando to follow-up



with CT Wells to get them all


Landscaping, Phase 2 – Fernando said Bob Firneis (Savin/JMOA) had to

be contacted re preparation of bid documents – Joyce to follow-up

LEED/Cx - Stefano Gagliano
e-mailed that the submission was under review by 


USGBC

OUTSTANDING ITEMS

Exterior signage, snow protection on roof – Beth to provide PO to Eagle Master


Signs and Awards to begin work

Punch list items – progress update


cabinets for Opacs –relocation – Stefano needs to check locations on



drawings


shelf ends – Beth to clarify correct number with Stefano


phone/data lines – results of  EduTek’s review of test – EduTek’s 

comments forwarded to Filingeri – Fernando still needs to clarify 

with both as to source of problem

roof –  Nigel agreed that Carlisle rep’s letter is adequate for warranty

protection?  


status of items on Piazza’s punch list – Bob Firneis following up – BHA



submitted its comments to Piazza’s close-out submission

Alarm system update –ASI still waiting on part for monitor - Fernando to follow-

up



Seating capacity in Performance Space – Nigel to clarify

Additional change orders – still to come


J&M Plumbing for modifications to geothermal system


Fix for water behind wall



Malcolm Patrick for providing drains in parking lot



Exterior stairs on west side of building, interior stairs to mechanical room

NEXT MEETING DATE  - September 25, 2007

Joyce Lannert, Building Committee
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