PROJECT COMMITTEE  NOTES –  September 25, 2007

Attendees:
Fernando Polletta, Peter Capek, Joyce Lannert, Beth Bermel

SPECIAL ISSUES

Geothermal 

change order – 5 additional spin-down filters to be installed next


week

Water behind retaining wall

· connection to geothermal system – suspicion that well #3

is overflowing

· HydroEnvironmental Solutions report not yet received, need to

confirm


Site work – estimate of completion date of parking lot – week of Oct. 8 


Landscaping Phase II contract – bids out by Oct. 5


Close out documentation, staff training 

staff training needs: 

Piazza – moveable partition in Performance Space – Beth checking


with staff if training took place

EduTek –  there is still a problem with children’s room projector;

WLS and EduTek need to provide training on computer in podium in 

in Performance Space


Filingeri – Bonnie Whitehouse’s punch list items not yet added to Filingeri’s 

LEED/Cx - Stefano Gagliano
e-mailed that comments from USGBC not yet

received 

OUTSTANDING ITEMS

Exterior signage, snow protection on roof  - PO issued

Punch list items – progress update


cabinets for Opacs –relocation


shelf ends – number needed verified? 


phone/data lines – results of  EduTek’s review of test – EduTek’s 

comments forwarded to Filingeri – Fernando still needs to clarify 

with both as to source of problem

roof –  Carlisle rep’s letter is adequate for warranty protection 


status of items on Piazza’s punch list  - still in question

Alarm system update –ASI still waiting on part for monitor?  Beth to confirm


Seating capacity in Performance Space – Nigel to clarify

Additional change orders – still to come


J&M Plumbing for modifications to geothermal system - received


Fix for water behind wall – 3 bids sought, none rec’d as of yet



Malcolm Patrick for providing drains in parking lot - received



Exterior stairs on west side of building, interior stairs to mechanical room

NEXT MEETING DATE 
October 9, 2007

Joyce Lannert, Building Committee
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