PROJECT COMMITTEE MEETING – December 18, 2007

OUTSTANDING ITEMS

     BHA


Performance Space


Lights


Railings, stairs


Geothermal system

AKF Operations Manual – status

Pump failure


Electric panel issues


LEED – next steps



Award display


Stairs outside storage space - estimate

OTHER ISSUES

Sewer leak – timing for repair


Fencing & hand rails

Village sidewalk installation

ASI – invoice issues


Library signage, snow guards


Exterior doors – timing

Punch list items – progress update


cabinets for Opacs –relocation – Stefano still to verify number


remaining items on Piazza’s punch list – Bob Firneis will follow-up



partition in bathroom

Filingeri –punch list items

NEXT MEETING DATE:

Joyce Lannert, Building Committee 

